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FACILITY STABILIZATION – WBS 1.4

MILESTONE ACHIEVEMENT

FISCAL YEAR-TO-DATE REMAINING SCHEDULED

MILESTONE TYPE Completed 
Early

Completed 
On Schedule

Completed 
Late

Overdue
Forecast 

Early

Forecast 
On 

Schedule

Forecast 
Late

TOTAL 
FY 1999

Enforceable Agreement 4 0 0 0 1 0 0 5
DOE-HQ 2 0 0 2 0 0 2 6

FO 1 0 0 2 0 6 1 10
RL 2 0 2 7 0 17 1 29

Total Project 9 0 2 11 1 23 4 50

Total Project

Overdue
50%

Completed Late
9%

Completed Early
41%

RL
Completed 

Early
18%

Overdue
64%

Completed 
Late
18%

DOE-HQ

Overdue
50%

Completed 
Early
50%

FO
Completed 

Early
33%

Overdue
67%


